

**El Dorado Union High School EL DORADO UNION HIGH SCHOOL DISTRICT
MEASURE Q BOND PROJECTS SCHEDULE**

	Nov-08	Dec-08	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10	Feb-10	Mar-10	Apr-10	May-10	Jun-10	Jul-10	Aug-10	Sep-10	Oct-10	Nov-10	Dec-10
Updated 10/14/11 by PEMc																										
Projects Completed																										
CTE Culinary Arts					Bid				Construction																	
EDHS Track & Field		Design		DSA	Bid				Construction																	
PHS Track & Field		Design		DSA	Bid				Construction																	
ORHS Track & Field		Design		DSA	Bid				Construction																	
UMHS Track & Field		Design		DSA	Bid				Construction																	
I.H.S Roof & HVAC						Design		DSA																		
Technology		ongoing							ongoing																	
Safety VOIP Phone System					Installation																					
Security Cameras									Design		Installation															
Misc Safety		ongoing							ongoing																	
Safety Door Lock Replacement				Bid		Installation																				
PHS Roof & HVAC		Design		DSA			Bid		Construction																	
EDHS Roof Replacement			Design			Bid		Construction							Design		Bid		Construction							
UMHS Pool Boiler									Design		Install															
CTE EDHS Drafting Lab									Construction																	
I.H.S. Portable Modernization																										
EDHS Library and Science						Design			Design					DSA			Bid		Construction							
ADA Improvements		ongoing							ongoing													ongoing				
CTE Engineering Lab ORHS															Design		DSA	Bid	Construction							
Repair/replace Restrooms						Design						DSA			Bid		Construction									
Parking Improvement									Const										Desi	Bid	Const					
Performing Arts Renovations									Const																	
CTE Natural Resources		Design																Bid		Construction						
CTE Careers with Children		Design										DSA														
CTE Cosmetology		Design										DSA														
PHS 2009/10 Renovation (gym,theater,roofs, HVAC,etc)						Design							DSA					Bid		Construction						
Safety/ADA PHS Pool Deck																					Design		DSA	Bid	Constructi	

**El Dorado Union High School EL DORADO UNION HIGH SCHOOL DISTRICT
MEASURE Q BOND PROJECTS SCHEDULE**

	Jan-10	Feb-10	Mar-10	Apr-10	May-10	Jun-10	Jul-10	Aug-10	Sep-10	Oct-10	Nov-10	Dec-10	Jan-11	Feb-11	Mar-11	Apr-11	May-11	Jun-11	Jul-11	Aug-11	Sep-11	
Updated 10/14/11 by PEMc																						
Projects Completed																						
EDHS Shops, Roof & HVAC	Design		DSA															Bid	Construction			
EDHS Pool Decks						Design						DSA						Bid	Construction			
EDHS Bldg C elevator code upgrades						Design						DSA						Bid	Construction			
EDHS Gym Bleacher/Floor Replacement													Design	DSA				Bid	Construction			
EDHS Parking Improvements													Design	DSA				Bid	Construction			
EDHS Bldg E elevator code upgrades												Design	DSA					Bid	Construction			
PHS Portable Mod Phase 1												Design	DSA		DSA			Bid	Construction			
PHS Front Entry ADA improvements												Design	DSA					Bid	Construction			
ORHS Theater Repairs												Design	DSA					Bid	Construction			
ORHS Portable Mod Phase 1												Design	DSA					Bid	Construction			
ORHS Energy Management System Upgrades												Design							Construction			
UMHS Repair Restroom Facilities														Design				Bid	Construction			
UMHS Repair Fire Sprinklers														Design				Bid	Construction			
Safety - Install roof access covers														Design				Bid	Construction			
Technology	ongoing									ongoing												
I H S ADA Improvements												Design	DSA					Bid	Construction			
I H S Public Address System Replacement															Design			Bid	Construction			
I H S Fire & Intrusion Alarms															Design			Bid	Construction			

El Dorado Union High School EL DORADO UNION HIGH SCHOOL DISTRICT

MEASURE Q BOND PROJECTS SCHEDULE

	Aug-11	Sep-11	Oct-11	Nov-11	Dec-11	Jan-12	Feb-12	Mar-12	Apr-12	May-12	Jun-12	Jul-12	Aug-12	Sep-12	Oct-12	Nov-12	Dec-12
Updated 10/14/11 by PEMc																	
Planning and Development Phase																	
PHS Portable Modernization Phase 2		DSA						Bid				Construction					
PHS ADA upgrades - Admin Bldg		DSA						Bid				Construction					
ORHS Portable Modernization Phase 2		DSA						Bid				Construction					
Safety - Public Address systems				Design				Bid				Construction					
Safety - EDHS Stairs Replacement				Design	DSA				Bid			Construction					
Safety - UMHS Shade Structure		Design	DSA					Bid				Construction					
HVAC Upgrades												Construction					
Technology								ongoing									
Security Cameras								Bid				Construction					
Proposed projects																	
Safety - Fencing												Construction					
Electrical, Plumbing, HVAC								ongoing									
Portable Repairs/Renovations												Construction					
Technology								ongoing									
ADA Improvements								ongoing									
Roof Repairs/Replacements								ongoing									
Diesel Mechanics (pending state funding)																	