

El Dorado Union High School District Proposed Measure Q Bond Projects Proposed Phase 1 Timeline

DRAFT

	Nov-08	Dec-08	Jan-09	Feb-09	Mar-09	Apr-09	May-09	Jun-09	Jul-09	Aug-09	Sep-09	Oct-09	Nov-09	Dec-09	Jan-10	Feb-10	Mar-10	Apr-10	May-10	Jun-10	Jul-10	Aug-10					
Current New Construction and Modernization Project Schedule																											
CTE Culinary Arts	DSA		Bid	Construction																							
CTE Natural Resources	ANOVA Design								DSA				Bid	Construction													
CTE Careers with Children	ANOVA										DSA				Bid	Construction											
EDHS Track & Field	Beals		DSA	Bid	Construction																						
PHS Track & Field	Beals		DSA	Bid	Construction																						
ORHS Field	Beals		DSA	Bid			Construction																				
UMHS Track & Field	Beals		DSA	Bid			Construction																				
PHS Gym Expansion					CDW Design							DSA				Bid	Construction										
PHS Performing Arts					CDW Design							DSA				Bid	Construction										
Current Upgrades and Repair Project Schedule																											
Technology	Assessments		Installation								Assessments				Installation												
VOIP Phone System				Installation																							
Door Lock Replacement				Bid	Installation																						
PHS E&F Roof & HVAC				Bid	Installation																						
EDHS Roof Replacement			Design		DSA	Bid	Installation				Design		DSA	Bid						Installation							
PHS Boiler/Roof Replacement				Design							DSA				Bid					Construction							

DRAFT